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Item 14. Continued.
A. CHANGES TO THE SPECIFICATIONS.

1) SECTION 01000 — CONSTRUCTION SCHEDULE.- Replace Section 01000 with the
accompanying new section of the same number and title, bearing the notation "ACCOMPANYING
AMENDMENT NO. 0002 TO SOLICITATION NO. DACA63-01-B-0001".

2) SECTION 01000 — CONSTRUCTION SCHEDULE.- At the end of this section, add the attached

photographs (41 pages of photos).

B. CHANGES TO THE DRAWINGS.

1) Sequence 86.- Delete notation “New Concrete Culvert” adjacent to FM 1607.

2) Sequence 117.- Add callout “Fire Extinguisher Cabinet” to the box shown at the south wall near
the southwest corner of Room 112.

3) Sequence 118.- Delete dimensions from Detail 8/A12 and add the following: “NOTE: REFER TO
DETAIL 4/S2.5 FOR MORE INFORMATION.”

4) Sequence 149.- Revise Pre-Engineered Metal Building Note from: “...inside area shown, except
as noted” to read: “...inside area shown. Inside area shown shall be the minimum.”

5) Sequence 149.- Delete Note 9.

END OF AMENDMENT
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Dyess AFB Realistic Bonber Training Initiative (RBTI)

ACCOVPANYI NG AVENDIVENT NO. 0002 TO SCLI Cl TATI ON NO. DACA63-01- B- 0001

PART 1

1

GENERAL
1 SCHEDULE

Commence,

prosecut e,

SECTI ON 01000

CONSTRUCTI ON SCHEDULE
01/ 2000
AMENDMENT NO. 0002

and conplete the work under this contract in

DARBT

accordance with the foll owi ng schedul e and Secti on 00700 CONTRACT CLAUSES
COMVENCEMENT, PROSECUTI ON AND COVPLETI ON OF WORK and LI QUI DATED DAMAGES:

Conmmrencenent Conpl eti on Li qui dat ed
of Work of Work Danmages
(cal endar (cal endar per cal endar
Item of Work days) days) day
( AMVK1)
(1) Al work Wthin 10
at Emtter Sites, days after
Nos. 59, 64, 65B, recei pt of
and 72 Notice to
Proceed—+ 270 $975. 00
( AMH1)
(2) Al work Wthin 10
at Snyder Site days after
recei pt of
Notice to
Proceed—= 270 $975. 00
(AM#1)
(3) Al work Wthin 10
at Pecos Site days after
recei pt of
Notice to
Proceed—= 270 $975. 00
(AM#1)
(4 Al work Wthin 10
at All O her Sites days after
recei pt of
Notice to
Proceed—L 300 $975. 00
( AMH1)
(5) Establishnent
of Turf * * ---

( AVH1) 1 The Notice to Proceed date will

be the sane for

Iten(s) of

Wor k

SECTI ON 01000

Page 1



Dyess AFB Realistic Bonber Training Initiative (RBTI) DARBT
ACCOVPANYI NG AVENDMVENT NO. 0002 TO SOLI Cl TATI ON NO. DACA63- 01- B- 0001

(1), (2), (3), and (4). For lItens (2), (3) and (4), the NTP is for
adm nistrative action only. See paragraph 1.3.1, Phasing Requirenents, for
physi cal access to site dates.

*Est abl i shment of Turf

Pl anti ng and nmai ntenance for turfing shall be in accordance wth
Section 02932 ESTABLI SHVENT OF TURF . No paynment will be made for
establishnent of turf until all requirenents of the section are
adequately perforned and accepted, as deternined by the Contracting
Oficer.

1.1.1 Testing of Heating and Air-Conditioning Systens

The tines stated for conpletion of this project includes all required
testing specified in appropriate specification sections of heating, air
conditioning and ventilation systens includi ng H/AC Conmi ssi oni ng.
Exception: boiler conbustion efficiency test, boiler full |oad tests,
cooling tower perfornance tests, and refrigeration equipnent full |oad
tests, when specified in the applicable specifications, shall be preforned
in the appropriate heating/cooling season as determ ned by the Contracting
Oficer.

1.2  TIME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER ( OCT 1989)
(ER 415- 1- 15) (52. 0001- 4038 1/ 96)

a. This provision specifies the procedure for determination of tine
extensions for unusually severe weather in accordance with the contract
clause entitled "Default: (Fixed Price Construction)." In order for the
Contracting O ficer to award a tine extension under this clause, the
followi ng conditions nmust be satisfied:

(1) The weat her experienced at the project site during the contract period
nust be found to be unusually severe, that is, nore severe than the adverse
weat her anticipated for the project location during any gi ven nonth.

(2) The unusually severe weather nust actually cause a delay to the
conpl etion of the project. The delay nust be beyond the control and
wi thout the fault or negligence of the contractor

b. The follow ng schedul e of monthly antici pated adverse weat her del ays
due to precipitation and tenperature is based on National Cceanic and
At mospheric Admi nistration (NOAA) or simlar data for the project |ocation
and will constitute the base line for nonthly weather tine eval uations.
The contractor's progress schedul e nust reflect these anticipated adverse
weat her delays in all weather dependent activities. Wnd is not considered
in the Monthly Anticipated Adverse Wat her Cal endar Day Schedul e.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK
(Data taken from Abil ene, Texas Area)

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOvV DEC
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Dyess AFB Realistic Bonber Training Initiative (RBTI) DARBT
ACCOVPANYI NG AVENDMVENT NO. 0002 TO SOLI Cl TATI ON NO. DACA63- 01- B- 0001

2 2 2 2 4 3 3 2 3 3 1 2

c. Upon acknow edgrment of the Notice to Proceed (NTP) and conti nui ng
t hroughout the contract, the contractor will record on the daily CQC
report, the occurrence of adverse weather and resultant inpact to normally
schedul ed work. Actual adverse weat her delay days nmust prevent work on
critical activities for 50 percent or nore of the contractor's schedul ed
wor k day.

The nunber of actual adverse weather delay days shall include days inpacted
by actual adverse weather (even if adverse weather occurred in previous
nonth), be calculated chronologically fromthe first to the |ast day of
each nonth, and be recorded as full days. |If the nunber of actual adverse
weat her del ay days exceeds the nunber of days anticipated in paragraph "b",
above, the Contracting Oficer will convert any qualifying delays to

cal endar days, giving full consideration for equivalent fair weather work
days, and issue a nodification in accordance with the contract cl ause
entitled "Default (Fixed Price Construction)."

1.3  CONSTRUCTI ON PHASI NG
1.3.1 Phasi ng Requirenents

The Contractor shall schedule construction in three phases, as descri bed
bel ow.

Phase 1 Upon issuance of the "Notice to Proceed," the Contractor
shall start construction of Emitter Site Nos. 59, 64, 65B
and 72. Anticipated start date is 8 February 2001

Phase 2 Contractor shall start construction on Electronic Scoring
Sites (ESS) 60B Pecos and Snyder Airport on or about 1 Apri
2001.

Phase 3 Contractor shall start construction on Enmitter Site Nos. 54A,
66B, 81A, 82A, 93A, 95A, 59Z, AND 95Z on or about 31 August
2001.

Anti ci pat ed phasing dates are indicated above, and actual start dates
for each construction phase shall be determ ned by the Contracting
Oficer.

There will be no organized site visits; however, bidders are encouraged
to visit each site to famliarize thenselves with existing site
conditions. Detailed directions to each site are shown on the
Topographical Survey & Vicinity Map for each site. |If the site cannot
be | ocated fromthese instructions, the bidder should call M. Ken

At chi son at the Corps of Engi neers Dyess Resident Ofice at

(AM#2) (915) 692-8601.

The Contractor shall be responsible for all costs and nust coordi nate
with the local utility conpanies for all tenporary utilities during
construction. If the utility conpanies are unable to furnish tenporary
utilities, the Contractor nust provide his own tenporary services to

SECTI ON 01000 Page 3



Dyess AFB Realistic Bonber Training Initiative (RBTI) DARBT
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i nclude portable generator for tenporary power during construction
phase. (AWM#2) Dyess AFB will coordinate with the local utility
conpani es for pernanent power, tel ephone service and where appropriate
water for each site. Contractor shall call M. Tom Densl ow at Dyess
AFB, tel ephone (915) 696-5628 for electrical and M. T.R Lowe at Dyess
AFB t el ephone (925)696-4391 for comuni cations, at |east 30 days before
permanent utilities are required.

Wthin 21 cal endar days after receipt of the Notice to Proceed, the
Contractor shall subnit all Governnent-approved (GA) subnmittals as

i ndicated in the Technical Provisions to Room 4Al7 of the Federa

O fice Building, Fort Wrth, Texas, ATTN. CESWF-EC AS, unl ess
otherwi se directed by the Contracting Oficer's Authorized
Representative. The Government will be allowed thirty (30) cal endar
days to conplete review action and deliver the submttals by express
mail for their return to the Contractor

( AME2)

1

1

1

Sone of the project sites are located within the city limts and their
| ocal building codes nay apply. The contractor nust conply with
appropriate codes, obtain any necessary permts, and is responsible for
any required fees. I nspections required by the local authority for
code conpliance nust al so by coordi nated by the contractor

3.2 Superi ntendence O Subcontractors

a. The Contractor shall be required to furnish the following, in addition
to the superintendence required by the Contract Cl ause entitled
" SUPERI NTENDENCE BY CONTRACTCR!

(1) If nmore than 50% and | ess than 70% of the value of the contract work
i s subcontracted, one superintendent shall be provided at the site and on
the Contractor's payroll to be responsible for coordinating, directing,
i nspecting and expediting the subcontract work.

(2) If 70%or nore of the value of the work is subcontracted, the
Contractor shall be required to furnish two such superintendents to be
responsi ble for coordinating, directing, inspecting and expediting the
subcontract work.

b. If the Contracting Oficer, at any tine after 50% of the subcontracted
wor k has been conpleted, finds that satisfactory progress is being nade, he
may wai ve all or part of the above requirenent for additiona
superintendence subject to the right of the Contracting Oficer to
reinstate such requirement if at any tine during the progress of the
remai ning work he finds that satisfactory progress is not being made.

4  WORK RESTRI CTI ONS
4.1 Wor ki ng Hours

The normal duty working shift shall be Monday through Friday, 7:00 a.m -
7:00 p.m

SECTI ON 01000 Page 4



Dyess AFB Realistic Bonber Training Initiative (RBTI) DARBT
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1.4.2 (AMH1) Existing Fences

a. Existing fences shall be kept in place and standing until the new fence
is installed.

b. The existing fence nmaterial on Emtter Site No. 64 shall be renpved by
the Contractor and given to the Property Oaner.

1.5 UTI LI TI ES

1.5.1 Paynent for Wility Services (FAR 36.303(C)(6))
Electricity, gas, and water are not avail able from Governnent - owned and
operated systens at any of the sites. Contractor will furnish construction
utilities.

1.5.2 Qut ages
The Contractor shall coordinate all requests for utility outages with the
Contracting Oficer in witing 14 days prior to date

of requested outage:

a. Water, gas, steam and sewer outages shall be held to a
maxi mum duration of 4 hours unless otherw se approved in witing.

b. El ectrical outages shall have a nmaxi mum duration of 4 hours.
1.6 STREET CLOSI NGS

The Contractor shall coordinate all requests for street closings with the
Contracting Oficer in witing 14 days prior to date of requested outage:

a. One lane traffic shall be maintained at all tines (except
that a total closing may be allowed for specific 8-hour periods).

b. The final street repair shall be conpleted within 14 days
after the start of any street crossing. Any part of the street
returned to service prior to final repair shall be maintained snooth
with hot-m x cold-lay surface course

c. Open cuts across paved roads and streets for utility crossings
will not be allowed. UWility crossings will be acconplished by boring
or jacking procedures only.

PART 2 PRODUCTS ( NOT USED)
PART 3 EXECUTI ON ( NOT USED)

-- End of Section --
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SITE 59 - PHOTOGRAPH 2
WEST VIEW FROM CENTER OF SITE
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SITE 59 - PHOTOGRAPH 3
EAST VIEW FROM CENTER OF SITE



SITE 539 — PHOTOGRAPH 4
NORTH VIEW FROM CENTER OF SITE
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SITE 59 - PHOTOGRAPH 5
SOUTH VIEW FROM CENTER OF SITE



SITE 59 - PHOTOGRAPH 6
WEST VIEW ALONG STATE HIGHWAY 1450




SITE 59 - PHOTOGRAPH 7
EAST VIEW ALONG STATE HIGHWAY 1450
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SITE 59 - PHOTOGRAPH 8
SOUTH VIEW FROM STATE HIGHWAY 1450



SITE 60B - PHOTOGRAPH 1
WEST VIEW FROM CENTER OF SITE



SITE 60B — PHOTOGRAPH 2
SOUTH VIEW FROM INTERSECTION OF COUNTY ROADS 332 & 124




SITE GOB PHOTOGRAPH 3
NORTH VIEW FROM SOUTH LINE OF SITE



SITE 60B - PHOTOGRAPH 4
EAST VIEW ALONG COUNTY ROAD 124




SITE 60B — PHOTOGRAPH 5
WEST VIEW ALONG COUNTY ROAD 124




SITE 60B — PHOTOGRAPH 6
NORTH VIEW ALONG COUNTY ROAD 332




SITE 60B — PHOTOGRAPH 7
SOUTHEAST VIEW TOWARDS CENTER OF SITE




SITE 64 - PHOTOGRAPH 1
SOUTH VIEW TOWARDS CENTER OF SITE



SITE 64 - PHOTOGRAPH 2
SOUTHWEST VIEW TOWARDS CENTER OF SITE



SITE 64 - PHOTOGRAPH 3
WEST VIEW TOWARDS CENTER OF SITE




SITE 64 -PHOTOGRAPH 4
NORTH VIEW TOWARDS PROPOSED ACCESS ROAD




SITE 64 - PHOTOGRAPH 5
SOUTHWEST VIEW AT CENTER OF SITE



SITE 65B —PHOTOGRAPH 1
NORTH VIEW FROM CENTER OF SITE



SITE 65B — PHOTOGRAPH 2
EAST VIEW FROM CENTER OF SITE
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SITE 65B - PHOTOGRAPH 3
SOUTH VIEW FROM CENTER OF SITE



SITE 65B — PHOTOGRAPH 4
WEST VIEW FROM CENTER OF SITE



SITE 65B —PHOTOGRAPH 5
SOUTH VIEW TOWARDS CENTER OF SITE



SITE 65B —PHOTOGRAPH 6
WEST VIEW ALONG F.M. 1610



SITE 65B — PHOTOGRAPH 7
SOUTH VIEW AT NORTHEAST CORNER




SITE 65B —PHOTOGRAPH 8
WEST VIEW AT SOUTHEAST CORNER



SITE 65B —PHOTOGRAPH 9
NORTH VIEW AT SOUTHWEST CORNER



SITE 65B — PHOTOGRAPH 10
EAST VIEW AT NORTHWEST CORNER
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SITE 72 -PHOTOGRAPH 1
SOUTH VIEW ALONG COUNTY ROAD F.M. 1269




SITE 72 -PHOTOGRAPH 2
WEST VIEW TOWARDS CENTER OF ROAD




SITE 72 -PHOTOGRAPH 3
NORTH VIEW ALONG COUNTY ROAD F.M. 1269
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SITE 72 -PHOTOGRAPH 4
NORTHEAST VIEW AT CENTER OF SITE



SITE 72 -PHOTOGRAPH 5
NORTHEAST VIEW FROM CENTER OF SITE




SNYDER SITE -PHOTOGRAPH 1
SOUTH VIEW TOWARDS CENTER OF SITE



SNYDER SITE -PHOTOGRAPH 2
EAST VIEW TOWARDS RUNWAY



SNYDER SITE -PHOTOGRAPH 3
SOUTHWEST VIEW FROM CENTER OF SITE



SNYDER SITE -PHOTOGRAPH 4
SOUTHEAST VIEW FROM CENTER OF SITE



SNYDER SITE -PHOTOGRAPH 5
EAST VIEW FROM CENTER OF SITE



SNYDER SITE -PHOTOGRAPH 6
NORTH VIEW OUTSIDE OF PROPERTY LINE
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